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Surface Processing Facility Status

Anteroom and Cleanroom (FNAL):
Remaining Work:

1. Cabinet and storage rack purchases.

2. General operational hardware purchases and installation.

Scrubber: Final Commissioning required to operate

Mezzanine: 90% completed
Remaining work:
1. Electrical for chillers/EP power supply (208 & 480)
M. Kelly still working with ANL crafts on affordable
solutions
2. Under mezzanine lighting: Solutions being debated
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Joint Surface Processing Faclility Status

Ultra Pure Water Plant: Procured

Remaining work:
1. Installation: Early January (motor swap req'd by Crossbow)
2. Quality verification: As soon as Crossbow provides water

Ultra Pure Water Distribution: Installation underway
Remaining work:

1. Installation: Completed

2. System flush to remove assembly contamination.

3. System testing: As soon as Crossbow provides water
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BCP _Faclility Development Status cont...

BCP System (Mechanical/Electrical): 99% complete
Remaining work:

1. Miscellaneous system tweaks: Ongoing

2. System testing: Ongoing

BCP System (Controls Testing): 80% complete
Remaining work:

1. Programming modifications: Ongoing

2. System testing: Ongoing

3. Personnel training: Will begin when controls are finished
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BCP _Faclility Development Status cont...

BCP System Safety Review: Pending
Remaining work:

1. ANL (Shepard) review.

2. ANL review and approval of Shepard/Kelly operations
(mid January) Schedule is being set by ANL Phys. Div.
safety officer.

3. ANL review of FNAL BCP System (after Shepard/Kelly
receive approval)

BCP System Hardware/Fixtures/ Transport/Fixes:

Receiving heavy attention. Will continue at least through Jan.



2= Fermilab

éinoar Collider at Fermilab

BCP _Faclility Development Status cont...

3rd Harmonic Cavity Traveler Documentation:
Still needs attention ASAP. 50% of a Process Engineer
for 3 months.

Interim solution is to maintain all documentation for first
cavity personally. Input into a database can occur later.

Cleanroom Setup:
Cleanroom hardware and storage purchases will begin
within the month. Planning sessions with BCP System

operators are ongoing.



